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Appendix DESC CS 

Dominion Energy South Carolina, Inc. 

Appendix to South Carolina Generator Interconnection Procedures for 
Implementing Alternative Definitive Interconnection Study Process 

Effective ___/___/2022 

Pursuant to Section 4.1.1 of the South Carolina Generator Interconnection 
Procedures (SCGIP), Dominion Energy South Carolina, Inc. (“DESC” or “Utility”) 
has obtained authorization from the Public Service Commission of South Carolina 
(“Commission”) to transition DESC’s SCGIP Section 4 generator interconnection 
study process for South Carolina-jurisdictional Interconnection Customers to a 
Cluster Study process. The DESC Cluster Study Process detailed in this Appendix 
DESC CS (“Appendix”) is called the “Definitive Interconnection Study Process.”  
DESC will apply the Definitive Interconnection Study Process consistently to all 
South Carolina-jurisdictional and FERC-jurisdictional Interconnection Customers. 

Section 1. Overview of Appendix DESC CS 

1.1 This Appendix allows transition of existing Interconnection Customers 
(Section 3 Transitional Cluster Study Process) with a valid queue position, 
allows prospective Interconnection Customers to informally receive existing 
DESC study information (Section 4 Informational Interconnection Study 
Process for Transmission System Interconnections), and creates an annual 
Definitive Interconnection Study Process for Interconnection Customers 
(Section 5 Overview of Definitive Interconnection Study Process) requesting 
to interconnect and to operate in parallel with DESC’s System in South 
Carolina that are not eligible to apply for interconnection under SCGIP 
Section 2 (20 kW Inverter Process) or Section 3 (Fast Track Process). 

1.2 This Appendix shall apply if the Interconnection Customer does not have a 
fully executed Interconnection Agreement for the Generating Facility as of 
its effective date. This Appendix shall not apply to Generating Facilities 
having a fully executed Interconnection Agreement as of the Appendix’s 
effective date, unless the Interconnection Customer proposes a Material 
Modification, transfers ownership of the Generating Facility, or application of 
the Appendix is agreed to in writing by DESC and the Interconnection 
Customer. Revised fees and new deposits may apply. 

1.3 Capitalized terms shall have the meanings specified in the SCGIP 
Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix. 
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1.4 Cross references to Sections of this Appendix shall be identified by the 
applicable Section or Attachment. Cross references to Sections or 
attachments of the SCGIP shall be preceded by “SCGIP.” 

Section 1 provides this overview of the Appendix. 

Section 2 addresses modified deposits and requirements applicable 
to Interconnection Customers electing to proceed through the 
Definitive Interconnection Study Process. 

Section 3 describes the Transitional Study Process. 

Section 4 describes an optional Informational Interconnection Study 
process available to prospective Interconnection Customers 
considering submitting a Transmission System Interconnection 
Request(s).  

Section 5 establishes the detailed process and requirements for 
implementing the Definitive Interconnection Study Process. 

Attachment 1 provides certain supplemental definitions applicable to 
the DESC Definitive Interconnection Study Process in addition to the 
definitions identified in SCGIP Attachment 1. 

Attachment 2 is the Transitional Cluster System Impact Study 
Agreement. 

Attachment 3 is the Informational Interconnection Study Request 
Form and Study Agreement. 

Attachment 4 is the Definitive Interconnection System Impact Study 
(DISIS) Agreement. 

Section 2. Modified SCGIP Section 1.3 Interconnection Request 
Requirements 

2.1 Interconnection Customers requesting to proceed under the Definitive 
Interconnection Study Process shall meet all requirements of SCGIP 
Section 1.3. However, in lieu of the deposit required by SCGIP Section 
1.3.1.2, the Interconnection Request deposit for Interconnection Customers 
to be evaluated under the Definitive Interconnection Study Process shall 
equal:  
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(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
1 MW or less;  

(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the 
Interconnection Request Application Form for all Interconnection Requests 
greater than 1 MW and less than 20 MW;  

(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests 
between 20 MW and 50 MW; or  

(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection 
Requests greater than 50 MW.  

The deposit is intended to cover DESC’s reasonably anticipated costs 
including overheads for conducting the DISIS and the Facilities Study. In 
addition, such deposit shall be applicable towards DESC’s cost of 
administering the generator interconnection process as well as any 
Upgrades and Interconnection Facilities, including overheads under a future 
Interconnection Agreement(s) (if applicable). 

2.2 An Interconnection Customer wishing to join the next DISIS Cluster shall 
submit its Interconnection Request to DESC no later than the close of the 
DISIS Request Window established in Section 5.3.1. 

2.3 DESC may request additional technical information from the Interconnection 
Customer as DESC may reasonably determine necessary consistent with 
Good Utility Practice to complete the DISIS. Where DESC determines that 
technical information provided in an Interconnection Request is not 
adequate to initiate the Definitive Interconnection Study Process and 
requests the Interconnection Customer provide supplemental information 
prior to the close of the initial Customer Engagement Window provided for 
in Section 5.3.1, DESC shall provide to the Interconnection Customer a 
written list detailing all information that must be provided by the 
Interconnection Customer within ten (10) Business Days of the request 
where the Interconnection Customer’s failure to provide the information 
required by DESC within the deadline will result in the Interconnection 
Request being deemed withdrawn by DESC. 

Section 3. Transitional Study Process 

Any Interconnection Customer that has received a Queue Number but has 
not executed an Interconnection Agreement with DESC prior to the effective 
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date of this Appendix may request in writing after receiving notice from 
DESC to be studied under the following Transition Procedures. 

An Interconnection Customer electing to complete the study process under 
the Transition Procedures must notify DESC in writing and meet all 
transitional readiness milestone requirements within sixty (60) Calendar 
Days of the later of the effective date of this Appendix or delivery of written 
notice of DESC’s transition to the Definitive Interconnection Study Process 
provided by DESC. An Interconnection Customer that does not meet the 
Transition Procedure requirements shall withdraw or be deemed withdrawn 
from the Queue and then may submit a new Interconnection Request to be 
studied under a future Definitive Interconnection Study Process. 

3.1 Optional Transitional Serial Process. 

An Interconnection Customer that has a final System Impact Study Report, 
and a Facilities Study Agreement executed by the Interconnection Customer 
prior to the effective date of this Appendix, may opt to continue with the serial 
Facilities Study process if the Interconnection Customer provides notice in 
writing to DESC and meets each of the following requirements that 
demonstrate readiness within the sixty (60) Calendar Day timeframe 
prescribed in Section 3: 

a) The Interconnection Customer makes a supplemental deposit 
equal to the greater of:  

1) one hundred percent (100%) of the System Upgrade costs 
identified in the Interconnection Customer’s System Impact 
Study Report; or  

2) a minimum deposit based upon the Interconnection 
Customer’s requested Maximum Generating Capacity as 
identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 
MW up to 5MW;  

$150,000 for Interconnection Customers greater than 5 
MW up to 10 MW;  

$200,000 for Interconnection Customers greater than 10 
MW up to 20 MW;  

$500,000 for Interconnection Customers greater than 20 
MW up to 50 MW; or  
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$800,000 for Interconnection Customers greater than 50 
MW.  

The supplemental deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit. 
The supplemental deposit shall be held by DESC as pre-
payment for the estimated cost of System Upgrades to be 
designed by DESC in the SCGIP Section 4.4 Facilities Study. 

b) The Interconnection Customer affirms site control consistent 
with SCGIP Section 1.5 to construct the entire Generating 
Facility and all required Interconnection Facilities to the Point of 
Interconnection to DESC’s System. 

c) The Interconnection Customer provides one of the following: 

i. A contract, binding upon the parties to the contract, for 
the sale of the Generating Facility’s energy where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility is 
included in DESC’s Resource Plan or has received a 
contract award in a Resource Solicitation Process. 

3.1.1 For each Interconnection Customer that achieves the Transitional 
Serial readiness requirements described in Section 3.1, DESC shall 
make reasonable efforts to complete the Facilities Study pursuant to 
the process established in SCGIP Section 4.4 within the timeframe 
prescribed in Section 5.4.1. DESC and the Interconnection Customer 
shall then follow the SCGIP Section 5 Interconnection Agreement and 
Scheduling process, except that the Section 5.3.10.4 Readiness 
Milestone 4 requirement shall not apply to Interconnection Customers 
participating in the Transitional Serial Study. 

3.1.2 If an Interconnection Customer that has entered the Transitional 
Serial Study process withdraws the Interconnection Request or 
otherwise does not reach Commercial Operation, the supplemental 
deposit amount shall be forfeited to DESC, with amounts deposited 
for pre-payment of System Upgrades to be used to construct the 
System Upgrades identified in the System Impact Study Report. If the 
Interconnection Customer submitted a minimum supplemental 
deposit amount in excess of its assigned System Upgrades, the 
minimum deposit amount shall be treated as a Withdrawal Penalty 
and distributed to fund restudies and if not necessary for restudy will 
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be distributed to fund future Definitive Interconnection Study Process 
costs pursuant to Section 5.7.4.  

Notwithstanding the foregoing, an Interconnection Customer may 
withdraw without being subject to a Withdrawal Penalty and be fully 
refunded pre-payment amounts for System Upgrades where: 

(1) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities identified in the Facilities Study 
Report exceed the Interconnection Customer’s Section 
3.1.a).2) minimum deposit amount; and 

(2) the Interconnection Customer’s System Upgrades and 
Interconnection Facilities costs identified in the Facilities Study 
Report increase by more than twenty-five percent (25%) 
compared to the costs identified in the Interconnection 
Customer’s System Impact Study Report; and 

(3) the Interconnection Customer provides written notice of 
withdrawal to DESC within ten (10) Business Days of receipt of 
the Facilities Study Report. 

3.1.3 If the Interconnection Customer proceeds to execute an 
Interconnection Agreement, the supplemental deposit shall be applied 
towards future construction costs required to complete the 
interconnection under the Interconnection Agreement and shall be 
reconciled by DESC in the detailed estimated Upgrade charges in the 
Interconnection Agreement. 

3.2 Transitional Cluster Study Process. 

An Interconnection Customer with an assigned Queue Position prior to the 
effective date of this Appendix, may opt to enter the Transitional Cluster 
Study if the Interconnection Customer meets the requirements in Section 
3.2.1 and provides written notice to DESC pursuant to the process 
established in Section 3. All Interconnection Customers who enter the 
Transitional Cluster Study shall be considered to have an equal Queue 
Position, and identified Upgrade costs shall be allocated according to 
Section 5.3.4. The Transitional Cluster Study costs shall be allocated 
according to the method described in Section 5.3.3. 

3.2.1 A Transitional Cluster Study general informational meeting open to all 
eligible Interconnection Customers shall be held within thirty (30) 
Calendar Days of either the effective date of this Appendix or the 
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effective date of FERC-jurisdictional changes to the DESC LGIP 
incorporating a Transitional Cluster Study Process, whichever is later.  
To join the Transitional Cluster Study, the Interconnection Customer 
must meet all of the following requirements within the timeframe 
prescribed in Section 3: 

a) Execute a Transitional Cluster System Impact Study 
Agreement (Attachment 2);  

b) Make a supplemental Interconnection Request study 
deposit, if necessary, to increase the Interconnection 
Customer’s total study deposit to equal the amount 
required under Section 2.1;  

c) Confirm site control consistent with SCGIP Section 1.5; 
and 

d) Provide one of the following: 

i. A contract, binding upon the parties to the contract, 
or reasonable evidence that the Interconnection 
Customer has established a legally enforceable 
obligation binding upon the Interconnection 
Customer (or has filed a Complaint with the 
Commission alleging a legally enforceable 
obligation has been established), for sale of the 
Generating Facility’s energy to DESC, where the 
term of the sale is not less than five (5) years; or 

ii. Reasonable evidence that the Generating Facility 
is included in DESC’s Resource Plan or has 
received a contract award in a Resource 
Solicitation Process; or 

iii. Reasonable evidence that the Interconnection 
Customer’s Interconnection Request was 
accepted by DESC and its Queue Position was 
initially established at least 365 Calendar days 
prior to DESC’s initiation of the Transitional Cluster 
Study pursuant to Section 3. 

3.2.2 If one or more valid requests are received into the Transitional Cluster 
Study, DESC shall undertake an expedited thirty (30) Calendar Day 
customer engagement process as provided for in Section 5.3.1 and 
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shall then initiate a Phase 1 study under the procedures prescribed in 
Section 5.3.7.1 (Transitional Cluster Study Phase 1).  DESC shall use 
reasonable efforts to complete the Transitional Cluster Study Phase 
1 consisting of a power flow and voltage analysis within one hundred 
twenty (120) Calendar Days. The Transitional Cluster Study Phase 1 
Report shall identify the Interconnection Facilities and System 
Upgrades that are expected to be required as a result of the 
Interconnection Requests and provide a non-binding good-faith 
indicative estimate of cost responsibility and a non-binding good-faith 
estimated time to construct. DESC will host a meeting to discuss the 
results of Transitional Cluster Study Phase 1 within ten (10) Calendar 
Days of issuing the Transitional Cluster Study Phase 1 Report. 

3.2.3 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 1 Report, each Interconnection 
Customer electing to proceed with Phase 2 of the Transitional Cluster 
Study shall submit a supplemental deposit based upon the 
Interconnection Customer’s requested Maximum Generating 
Capacity as identified in the Interconnection Request of:  

$100,000 for Interconnection Customers greater than 1 MW up to 
5MW;  

$150,000 for Interconnection Customers greater than 5 MW up to 10 
MW;  

$200,000 for Interconnection Customers greater than 10 MW up to 20 
MW;  

$500,000 for Interconnection Customers greater than 20 MW up to 50 
MW; or  

$800,000 for Interconnection Customers greater than 50 MW. 

An Interconnection Customer electing to withdraw from the 
Transitional Cluster Study prior to commencement of the Phase 2 
study shall be assigned its allocated Transitional Cluster Study Phase 
1 study costs subject to the withdrawal process under Section 5.7.3, 
but shall not be subject to any Withdrawal Penalty. 

3.2.4 Once the Transitional Cluster Study Phase 2 commences, DESC shall 
complete an updated power flow/voltage analysis (if necessary), 
stability analysis and short circuit analysis for the Interconnection 
Customers remaining in the Transitional Cluster Study pursuant to the 
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procedures in Section 5.3.7.3. DESC shall use reasonable efforts to 
complete the Phase 2 analysis within one hundred fifty (150) Calendar 
Days. The results of this analysis shall identify the Interconnection 
Facilities and System Upgrades expected to be required to reliably 
interconnect the Generating Facilities proceeding in the Transitional 
Cluster Study and shall provide a non-binding good-faith estimate of 
cost responsibility and a non-binding good-faith estimated time to 
construct. The Transitional Cluster Study Phase 2 Report shall identify 
each Interconnection Customer’s estimated allocated costs for the 
Interconnection Facilities and System Upgrades that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. 

If the Interconnection Customer withdraws the Interconnection 
Request at any time after Phase 2 commences or otherwise does not 
reach Commercial Operation, the Section 3.2.3 supplemental deposit 
amount provided after Phase 1 shall be treated as a Withdrawal 
Penalty and distributed to fund future Cluster Study costs pursuant to 
Section 5.7.4, unless (1) the System Upgrades assigned to the 
Interconnection Customer exceed the supplemental deposit amount 
required under Section 3.2.3; and (2) DESC determines consistent 
with Good Utility Practice that a Withdrawal Penalty should not be 
assigned pursuant to the standards prescribed in Section 5.7.3. 

3.2.5 Within thirty (30) Calendar Days of DESC’s publication of the 
Transitional Cluster Study Phase 2 Report, each Interconnection 
Customer within the Transitional Cluster Study wishing to continue 
shall: 

a) Submit a non-refundable deposit equal to one hundred percent 
(100%) of the System Upgrade costs identified in the 
Transitional Cluster Study Phase 2 Report, that would be borne 
by the Interconnection Customer under a future Interconnection 
Agreement. The deposit shall be in the form of an irrevocable 
letter of credit upon which DESC may draw or a cash deposit; 

b) Demonstrate definitive readiness by providing: 

i. a contract, binding upon the parties to the contract, for 
sale of the Generating Facility’s energy to DESC, where 
the term of the sale is not less than five (5) years; or 

ii. reasonable evidence that the Generating Facility is 
included in DESC’s Resource Plan and, if required, has 
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filed an application for a Certificate of Public 
Convenience and Necessity from the Commission or has 
received a contract award in a Resource Solicitation 
Process; and 

c) Execute a Facilities Study Agreement to proceed with Facilities 
Study under SCGIP Section 4.4. 

If any Interconnection Customer within the Transitional Cluster Study 
fails to meet the foregoing requirements, such Interconnection 
Customer shall withdraw or be deemed withdrawn by DESC and shall 
be subject to the Withdrawal Penalty identified in Section 3.2.4. DESC 
shall determine whether restudy is required pursuant to the 
procedures of Section 5.3.7.5 prior to executing the Facilities Study 
Agreements and returning them to the remaining Interconnection 
Customers. 

If an Interconnection Customer withdraws at any time after 
demonstrating readiness pursuant to this Section and committing to 
proceed to Facilities Study, the Withdrawal Penalty assigned shall 
equal the greater of the Section 3.2.3 supplemental deposit, or the 
pre-payment of System Upgrades required by Section 3.2.5.a), which 
shall be forfeited to DESC, with amounts deposited for pre-payment 
of System Upgrades to be used to construct the System Upgrades 
identified in the Traditional Cluster System Impact Study Report. A 
Withdrawal Penalty shall be assigned unless (1) the System 
Upgrades assigned to the Interconnection Customer exceed the 
supplemental deposit amount required under Section 3.2.3; and (2) 
DESC determines consistent with Good Utility Practice that a 
Withdrawal Penalty should not be assigned pursuant to the standards 
prescribed in Section 5.7.3. 

3.2.6 DESC shall use reasonable efforts to complete the Facilities Study for 
all Interconnection Customers in the Transitional Cluster Study 
pursuant to SCGIP Section 4.4 within the timeframe prescribed in 
Section 5.4.1. Within ten (10) Business Days of DESC’s issuance of 
the Facilities Study Report, the additional non-refundable deposit 
provided after Phase 2 of the Transitional Cluster Study shall be 
reconciled to equal the cost of any System Upgrades identified in the 
Transitional Cluster Facilities Study Report, that would be borne by 
the Interconnection Customer under a future Interconnection 
Agreement, or the Interconnection Request shall withdraw or be 
deemed withdrawn by DESC. DESC and the Interconnection 
Customer shall follow the SCGIP Section 5 Interconnection 
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Agreement and Scheduling administration process, except that the 
Milestone 4 requirement in Section 5.3.10.4 of this Appendix shall not 
apply to Interconnection Customers participating in the Transitional 
Cluster Study. 

Section 4. Informational Interconnection Study Process for Transmission 
System Interconnections 

4.1 Interconnection Customers evaluating different options (such as different 
sizes, sites or voltages) are encouraged but not required to use the 
Informational Interconnection Study process before entering the Definitive 
Interconnection Study Process. At any time, a prospective Interconnection 
Customer may request that DESC perform Informational Interconnection 
Studies. The Interconnection Customer shall submit a separate 
Informational Interconnection Study Request (Attachment 3) for each 
Generating Facility and may submit multiple Informational Interconnection 
Study Requests for different Generating Facility sizes or configurations at a 
single site. An Informational Interconnection Request to evaluate one 
Generating Facility interconnecting at two different voltage levels is an 
example of a request that shall be treated as two Informational 
Interconnection Study Requests. Any one developer shall have no more 
than five (5) requests for Informational Interconnection Study reports 
pending at one time. The Interconnection Customer must submit a $10,000 
deposit with each Informational Interconnection Request if more than one 
request is submitted for a single Generating Facility or site. 

4.2 The prospective Interconnection Customer shall use the request form in 
Attachment 3 and shall describe the project-related assumptions that the 
Interconnection Customer wants DESC to study within the scope described 
in Section 4.4 and in accordance with Good Utility Practice. Within ten (10) 
Business Days after receipt of a request for an Informational Interconnection 
Study, DESC shall provide to the Interconnection Customer an Informational 
Interconnection Study Agreement in the form provided in Attachment 3, 
including a non-binding good-faith estimate of the timing and cost to 
complete the Informational Interconnection Study. Notwithstanding the 
above, DESC shall not be required as a result of an Informational 
Interconnection Study request to conduct any additional Interconnection 
Studies with respect to any other Interconnection Request. 

4.3 Interconnection Customer shall execute and return the Informational 
Interconnection Study Agreement to DESC within ten (10) Business Days of 
receipt of an agreed upon scope of work and shall deliver the Informational 
Interconnection Study agreement, the technical data, and a $10,000 deposit 
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to DESC. DESC shall then countersign and return the Informational 
Interconnection Study agreement within ten (10) Business Days of receipt. 

4.4 Scope of Informational Interconnection Study. 

4.4.1 The intent of the Informational Interconnection Study is to aid a 
prospective Interconnection Customer in its business decisions 
related to interconnection of a Generating Facility prior to entering the 
SCGIP Section 4 Study Process. The Informational Interconnection 
Study shall consist of analysis based on the project-related 
assumptions and scope of work specified by the Interconnection 
Customer and agreed to by DESC in the Informational Interconnection 
Study Agreement. The Informational Interconnection Study shall 
preliminarily identify the potential Interconnection Facilities and the 
Network Upgrades, and the estimated cost thereof, that may be 
required to interconnect a proposed Generating Facility based upon 
the results and project-related assumptions of the Informational 
Interconnection Study. The Informational Interconnection Study shall 
be performed solely for informational purposes and is non-binding and 
does not confer any rights as the Interconnection Customer must still 
successfully apply to interconnect to DESC’s System. DESC shall 
utilize existing studies to the extent practicable in conducting the 
Informational Interconnection Study.  

4.5 Informational Interconnection Study Procedure. 

4.5.1 DESC shall use reasonable efforts to complete the Informational 
Interconnection Study within a mutually agreed upon time period 
specified in the Informational Interconnection Study Agreement. If 
DESC is unable to complete the Informational Interconnection Study 
within such time period, it shall notify the Interconnection Customer 
and provide an estimated completion date and an explanation of the 
reasons why additional time is required. After the Informational 
Interconnection Study is concluded, any difference between the 
Informational Interconnection Study deposit and the actual cost of the 
study shall be paid to DESC or refunded to the Interconnection 
Customer, consistent with the timeframe and procedures established 
in SCGIP Section 6.3.3. 

Section 5. Overview of Definitive Interconnection Study Process 

5.1 Applicability. 
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Pursuant to SCGIP Section 4.1.1, DESC is administering the Definitive 
Interconnection Study Process detailed in this Appendix as the SCGIP 
Section 4 Study process for all Interconnection Customers. Interconnection 
Customers that elect to withdraw from the Definitive Interconnection Study 
Process may be subject to a Withdrawal Penalty, as further addressed in 
Section 5.7. 

5.2 Verification Period and Scoping Meeting for DISIS. 

At the close of the DISIS Request Window, DESC shall begin a thirty (30) 
Calendar Day DISIS Verification Period during which DESC will identify, and 
Interconnection Customers will correct, any missing information needed 
prior to beginning the Customer Engagement Window. 

DESC shall, within twenty (20) Business Days after the close of the DISIS 
Verification Period, host an open Scoping Meeting, for all Interconnection 
Customers with Interconnection Requests received in the DISIS Request 
Window. DESC shall also hold individual customer specific Scoping 
Meetings if requested by an Interconnection Customer within five (5) 
Business Days of the Scoping Meeting. 

The purpose of the Scoping Meeting is to discuss alternative interconnection 
options; to exchange information, including any available transmission data 
that would reasonably be expected to impact such interconnection options; 
to review such information; and to determine the potential feasible Points of 
Interconnection. DESC and Interconnection Customers will bring to the 
meeting such technical data, including, but not limited to: (i) general facility 
loadings, (ii) general instability issues, (iii) general short circuit issues, (iv) 
general voltage issues, and (v) general reliability issues as may be 
reasonably required to accomplish the purpose of the meeting. DESC and 
Interconnection Customers will each bring to the meeting personnel and 
other resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting. On the basis of the 
meeting, Interconnection Customer shall designate a single and definitive 
Point of Interconnection to be studied by DESC during the DISIS. 

At the Interconnection Customer's option, the Utility and the Interconnection 
Customer will identify alternative Point(s) of Interconnection and 
configurations at the Scoping Meeting to evaluate in the DISIS Cluster 
process and attempt to eliminate alternatives in a reasonable fashion given 
the resources and information available. The Interconnection Customer 
shall select a single definitive Point of Interconnection to be studied no later 
than the execution of the Definitive System Impact Study Agreement and 
shall provide affirmation of site control to construct the entire Generating 
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Facility and all required Interconnection Facilities to the designated Point of 
Interconnection no later than commencement of the Phase 1 study process 
described in Section 5.3.7.1. 

5.3 Definitive Interconnection System Impact Cluster Study. 

5.3.1 Initiation of a DISIS. 

DESC shall receive Interconnection Requests during the DISIS 
Request Window which shall open annually on April 1 and shall 
remain open for 150 Calendar Days or through the following Business 
Day if the 150th day falls on a weekend or a NERC recognized holiday.  
The DISIS Request Window will be followed immediately by the DISIS 
Verification Period described in 5.2. 

DESC will open a sixty (60) Calendar Day Customer Engagement 
window following the close of the DISIS Verification Period. During the 
Customer Engagement Window, DESC shall work with the 
participating Interconnection Customers to build models, verify data, 
hold Interconnection Customer meetings (including Scoping 
Meetings), cure any deficiencies in the Interconnection Requests, and 
generally prepare for the start of the DISIS. Notwithstanding the 
preceding sentence and upon written consent of all Interconnection 
Customers within a specific Cluster, DESC may shorten the Customer 
Engagement Window in order to start the DISIS earlier.  

Within the first ten (10) Business Days following the close of the DISIS 
Verification Period, DESC shall post on a DESC sponsored website a 
list of Interconnection Requests for that Cluster, identifying for each 
Interconnection Request:  

(i) the Cluster the Interconnection Request is in; 

(ii) the location by county;  

(iii) the distribution or transmission substation or transmission line 
or lines where the interconnection will be made; and 

(iv) the type of Generating Facility to be constructed including fuel 
type such as wind, natural gas, coal, or solar. 

Prior to the close of the Customer Engagement Window, each 
Interconnection Customer shall:  

(i) execute a DISIS Agreement pursuant to Section 5.3.5;  

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

16
of65



Appendix DESC CS to the SCGIP 
 

 15 
 

(ii) provide initial security equal to 1 times the Section 2.1 study 
deposit amount; and  

(iii) provide evidence satisfactory to DESC of either an initial 
Readiness Milestone (M1), as described in Section 5.3.10, or 
additional security in the form of an irrevocable letter of credit 
or cash in lieu of the M1 Readiness Milestone equal to one 
times the Study Deposit required in Section 2.1. 

At the end of the Customer Engagement Window, all Interconnection 
Requests that meet the foregoing readiness requirements and that 
have an executed DISIS Agreement shall be included in that DISIS 
Cluster. Any Interconnection Requests not deemed sufficient at the 
close of the Customer Engagement Window shall not be included in 
the commencing DISIS Cluster.  Immediately following the Customer 
Engagement Window, DESC shall initiate the DISIS.  

5.3.2 Initiation of a Resource Solicitation Cluster. 

At any time, and solely for purposes of administering a Commission 
approved Competitive Resource Solicitation, DESC may initiate a 
Resource Solicitation Cluster. DESC may administer the Resource 
Solicitation Cluster either separately or as part of a previously initiated 
DISIS. Where the Resource Solicitation Cluster is studied separately 
from an existing DISIS Cluster, the Resource Solicitation Cluster shall 
respect Queue Position and shall be studied as its own Cluster based 
upon a DESC designated Queue Number where DESC represents  
the Interconnection Customer(s) in connection with a Competitive 
Resource Solicitation and shall study the Cluster based upon the 
Queue Number of the Resource Solicitation Cluster relative to the 
Queue Position of all other Interconnection Requests/Clusters. 

DESC shall publicize the scope of study and timeframe to initiate the 
Resource Solicitation Cluster study as part of the Competitive 
Resource Solicitation. The timelines shall indicate the close of the 
Customer Engagement Window for that Resource Solicitation Cluster. 
Where DESC is administering the Resource Solicitation Cluster as 
part of an existing DISIS Cluster, the DISIS shall proceed as 
described in Sections 5.3.5 and 5.3.7. 

A Generating Facility that initially is included in a Resource Solicitation 
Cluster may also reserve a later Queue Position separate from the 
Resource Solicitation Cluster. In either case, the Interconnection 
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Customer must meet all requirements associated with maintaining 
each Queue Position. 

Prior to the commencement of the Facilities Study, DESC must select 
one of the studied combinations by identifying which Generating 
Facility or combination of Generating Facilities has been determined 
to meet the goals of the Competitive Resource Solicitation.    

While conducting the DISIS, DESC may suspend further action on the 
Interconnection Requests in the Competitive Resource Solicitation 
that are not included in the selected combination. Where a 
Competitive Resource Solicitation is administered as part of an annual 
DISIS Cluster, an Interconnection Customer that is rejected in the 
Competitive Resource Solicitation may elect to continue to be studied 
as part of the DISIS Cluster by continuing to demonstrate readiness 
or providing Financial Security, as required in Section 5.3.10 or 
5.3.11. In contrast, where a Generating Facility is rejected in a 
Resource Solicitation Cluster Process administered separately from a 
DISIS Cluster, the Generating Facility shall lose the Queue Position it 
held as part of the Competitive Resource Solicitation. If a Generating 
Facility is selected at the conclusion of the Competitive Resource 
Solicitation, the Generating Facility may no longer maintain more than 
one Queue Position. 

Prior to the completion of the Facilities Study, DESC may replace a 
Generating Facility or combination of Generating Facilities, subject to 
any necessary restudy requirements pursuant to Sections 5.3.7.5 or 
5.3.9.  

5.3.3 Allocation of Study Costs for DISIS Cluster. 

DESC shall determine each Interconnection Customer’s share of the 
costs of completing the DISIS (including general queue administration 
costs and overheads) by allocating: (1) ten percent (10%) of the 
applicable study costs to Interconnection Customers on a per capita 
basis based on the number of Interconnection Requests included in 
the applicable Cluster; and (2) ninety percent (90%) of the applicable 
study costs to Interconnection Customers on a pro-rata basis based 
on requested megawatts included in the applicable Cluster. If an 
Interconnection Customer exits the Cluster prior to DESC 
commencing Phase 2 pursuant to Section 5.3.7.3 (including where 
DESC determines through Phase 1 that a distribution-level System 
Impact Study should be completed for one or more distribution-level 
Interconnection Customers in lieu of being evaluated through Phase 
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2), then DESC shall determine each Interconnection Customer’s costs 
of preparing for and completing the DISIS prior to commencing Phase 
2 and shall then separately determine each remaining Interconnection 
Customer’s costs for the remainder of the DISIS. 

If a Phase 3 restudy or general restudy is required pursuant to Section 
5.3.7.5 or 5.3.9, then DESC shall allocate the costs of the restudy as 
provided for in this section amongst the Interconnection Customers 
included in the restudy. If an Interconnection Customer proposes non-
material changes to its Interconnection Request requiring limited 
restudy, the costs of the limited restudy shall be directly assigned to 
the requesting Interconnection Customer. Facilities Study costs shall 
be directly assigned to the Interconnection Customer associated with 
such study. 

5.3.4 Allocation of Interconnection Facilities and Upgrade Costs Within 
DISIS Cluster. 

DESC shall calculate each Interconnection Customer’s share of 
System Upgrades and Interconnection Facilities costs in the following 
manner: 

a) Interconnection Upgrades associated with switching stations or 
substations shall be allocated based on the number of 
Generating Facilities interconnecting at an individual station on 
a per capita basis (i.e. on a per Interconnection Request basis). 
If multiple Interconnection Customers are connecting to 
DESC’s System through shared Interconnection Facilities, 
those Interconnection Customers shall be considered one 
Interconnection Customer for the per capita calculation 
described in the preceding sentence. Shared Interconnection 
Facilities shall be allocated based on the number of Generating 
Facilities sharing the Interconnection Facilities on a per capita 
basis. 

b) All Network Upgrades other than those identified in Subsection 
5.3.4.a shall be allocated based on the proportional impact of 
each individual Generating Facility on such Network Upgrades. 
The proportional impact of such Network Upgrades shall be 
calculated as follows. All transmission lines and transformers 
identified as Network Upgrades shall be allocated using 
distribution factor analysis. Voltage support related Upgrades 
shall be allocated using a voltage impact analysis that identifies 
each Generating Facility’s contribution to the voltage violation. 
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System Upgrades associated with upgrading existing breakers 
due to short circuit current exceeding breaker capability shall 
be allocated proportionally based on the short circuit current 
contribution of each Interconnection Request. 

c) Costs of Distribution Upgrades shall be allocated or assigned 
to each Interconnection Customer based upon the proportional 
impact of each individual Generating Facility  based upon the 
need for the Distribution Upgrade. Distribution line work (e.g., 
reconductoring) shall be allocated to those Generating 
Facilities contributing to the need for the Upgrade on a per MW 
basis, based upon location (% of Upgrade). All other 
Distribution Upgrade costs shall be allocated on a per capita 
basis (i.e. on a per Interconnection Request basis) based upon 
the number of projects on the feeder or substation contributing 
to the need for the Upgrade. 

d) Costs of Interconnection Facilities are directly assigned to the 
Interconnection Customer(s) using such facilities. 

5.3.5 Execution of Definitive Interconnection System Impact Study 
Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided 
for in Section 5.2, within thirty (30) Calendar Days of DESC’s 
acknowledgement of a valid Interconnection Request requesting that 
a Definitive Interconnection System Impact Study be performed, 
DESC shall provide to the Interconnection Customer a DISIS 
Agreement in the form of Attachment 4 to this Appendix. At least 
seven (7) Calendar Days before the close of a Customer Engagement 
Window, DESC shall provide to each Interconnection Customer 
proposing to enter the DISIS Cluster a non-binding updated good-faith 
estimate of the cost and timeframe for completing the Definitive 
Interconnection System Impact Study. 

The Interconnection Customer shall execute the DISIS Agreement 
and deliver the executed DISIS Agreement to DESC no later than the 
close of the Customer Engagement Window or its Interconnection 
Request shall be withdrawn. 

5.3.6 Scope of Definitive Interconnection System Impact Study (DISIS). 

The DISIS shall evaluate the impact of the proposed Interconnection 
Requests in the Cluster on the reliability of DESC’s System. The 
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DISIS will consider DESC’s Base Case as well as all Generating 
Facilities (and with respect to (iii) below, any identified Network 
Upgrades associated with such higher queued requests) that, on the 
date the DISIS Request Window closes: (i) are existing and directly 
interconnected to DESC’s System; (ii) are existing and interconnected 
to Affected Systems and may have an impact on the Interconnection 
Request; and (iii) have a pending Interconnection Request to 
interconnect to DESC’s System with a higher Queue Position than the 
DISIS Cluster, either individually under Section 3.1 or included in a 
higher queued Cluster Study. 

As set forth in Section 5.3.7, the DISIS is a phased study in which 
Phase 1 consists of a power flow and voltage analysis that is followed 
in Phase 2 by a short circuit analysis and a stability analysis. Any 
DISIS restudies (Phase 3) may consist of any one or combination of 
the following, as needed:(i) a power flow/voltage analysis, (ii) a short 
circuit analysis, and/or (iii) a stability analysis. The DISIS report(s) 
shall state the assumptions upon which it is based; state the results 
of the analyses; and provide the requirements or potential 
impediments to providing the requested interconnections, including a 
preliminary indication of the cost and length of time that would be 
necessary to correct any problems identified in those analyses and 
implement the interconnection. The DISIS report(s) shall provide a list 
of facilities that are required as a result of the Interconnection Request 
and a non-binding good-faith preliminary estimate of the required 
Upgrades, including cost responsibility for Interconnection Customers 
in the Cluster, and a non-binding good-faith estimated time to 
construct. 

For purposes of clustering Interconnection Requests, DESC may 
make reasonable changes to the requested Point(s) of 
Interconnection as part of the DISIS to facilitate the efficient and 
reliable interconnection of Interconnection Customers at common 
points of interconnection. DESC shall notify Interconnection 
Customers in writing of any intended changes to the requested 
Point(s) of Interconnection and the Point(s) of Interconnection shall 
only change upon mutual agreement. Where the Interconnection 
Customer agrees to DESC’s proposed change to the Point of 
Interconnection and the change results in a loss of site control, the 
Interconnection Customer shall have 150 Calendar Days to provide 
affirmation and reasonable documentation, if requested by DESC, 
that site control to the new Point of Interconnection has been obtained 
or the Interconnection Customer shall be required to post the 
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additional financial security required by Section 5.3.11 to continue to 
proceed through the Definitive Interconnection Study process. 

Where an Interconnection Customer is proposing to interconnect a 
Generating Facility to DESC’s Distribution System and is determined 
through Phase 1 not to cause or contribute to the need for Network 
Upgrades requiring further study in Phase 2, DESC shall complete a 
distribution level System Impact Study, as further discussed in Section 
5.3.7.1 below. 

5.3.7 DISIS Procedures. 

The following provides an overview and timeline of the Definitive 
Interconnection Study Process, including the phases and milestones 
associated with the DISIS. 

5.3.7.1 The DISIS Cluster shall consist of all eligible 
Interconnection Requests that have satisfied M1 (or 
provided financial security in lieu of M1), have executed 
a DISIS Agreement, and have provided all required 
information before the close of the Customer 
Engagement Window. DESC shall use reasonable 
efforts to complete the Phase 1 study consisting of a 
power flow and voltage analysis within one hundred 
twenty (120) Calendar Days. The Phase 1 Report shall 
identify the Interconnection Facilities and System 
Upgrades that are expected to be required as a result of 
the Interconnection Request(s) and a non-binding good-
faith indicative level estimate of cost responsibility and a 
non-binding good-faith estimated time to construct. After 
issuing the DISIS Phase 1 Report, DESC shall hold a 
second thirty (30) Calendar Day Customer Engagement 
Window and will host a meeting for the remaining 
Interconnection Customers (the Phase 1 Report 
Meeting) within ten (10) Business Days of publishing the 
DISIS Phase 1 results on a DESC sponsored website. 

Where DESC determines through the initial Phase 1 
study that a distribution-level Interconnection Customer 
will not cause or contribute to the need for Network 
Upgrades, DESC shall notify the Interconnection 
Customer in writing during the post-Phase 1 Customer 
Engagement Window that DESC shall make reasonable 
efforts to complete an individual Distribution-level 
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System Impact Study for the proposed Generating 
Facility within fifty (50) Business Days. Upon issuance of 
the individual distribution-level System Impact Study 
report, the Interconnection Customer would then proceed 
immediately to the SCGIP Section 4.4 Facilities Study 
process. Interconnection Customers that are studied for 
distribution level impacts only must continue to meet all 
Readiness Milestone requirements (or provide security in 
lieu of the Readiness Milestone) to proceed to Facilities 
Study under SCGIP Section 4.4. 

5.3.7.2 Within twenty (20) Calendar Days of the Phase 1 Report 
Meeting, all Interconnection Customers electing to 
proceed to Phase 2 are required to satisfy the 
requirements of Readiness Milestone 2 (M2). 
Interconnection Customers that do not provide the 
Readiness Milestone (or provide additional security in 
lieu of the Readiness Milestone) by the required date 
shall withdraw or be deemed withdrawn by DESC and 
are subject to a Withdrawal Penalty pursuant to Section 
5.7.3. 

5.3.7.3 Interconnection Customers who satisfy the M2 
Readiness Milestone or provide the required security to 
DESC shall continue to Phase 2 of the DISIS. Phase 2 
consists of an updated power flow/voltage analysis (if 
necessary), stability analysis and short circuit analysis for 
the remaining Interconnection Customers. DESC shall 
use reasonable efforts to complete the Phase 2 analysis 
within one hundred fifty (150) Calendar Days. The results 
of this analysis shall identify the Interconnection Facilities 
and Network Upgrades expected to be required to 
reliably interconnect the Generating Facilities. The 
Phase 2 Report shall provide non-binding estimates of 
the costs of required System Upgrades and 
Interconnection Facilities allocated to each 
Interconnection Customer. DESC shall hold a third thirty 
(30) Calendar Day Customer Engagement Window and 
will host a meeting for the remaining Interconnection 
Customers  (Phase 2 Report Meeting) within ten (10) 
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Business Days of publishing the DISIS Phase 2 Report 
on a DESC sponsored website. 

5.3.7.4 Within twenty (20) Calendar Days of the Phase 2 Report 
Meeting, each Interconnection Customer shall notify 
DESC in writing whether it intends to proceed to the 
SCGIP Section 4.4 Facilities Study, where failure to 
provide the required notice shall result in the 
Interconnection Request being withdrawn by the 
Interconnection Customer or deemed withdrawn by 
DESC and the Interconnection Customer being subject 
to a Withdrawal Penalty pursuant to Section 5.7.3. 

i. If no Interconnection Customers withdraw, the 
Definitive Interconnection Study Process shall 
advance to the SCGIP Section 4.4 Facilities Study 
stage. DESC shall notify the Interconnection 
Customers in writing that Phase 3 is not required 
and simultaneously provide each Interconnection 
Customer the Facilities Study Agreement in the 
form of SCGIP Attachment 9. 

ii. If one or more Interconnection Customer(s) 
withdraws, DESC shall determine if a full System 
Impact restudy is necessary. If DESC determines 
that a restudy is not necessary and Phase 3 is not 
required, DESC shall provide an updated Phase 2 
Report within thirty (30) Calendar Days of such 
determination and the Definitive Interconnection 
Study Process shall advance to the SCGIP Section 
4.4 Facilities Study. When the updated Phase 2 
Report is issued, DESC shall notify remaining 
Interconnection Customers, in writing, that Phase 
3 is not required and shall provide each of those 
Interconnection Customers the Facilities Study 
Agreement in the form of SCGIP Attachment 9. 

iii. If one or more Interconnection Customers 
withdraws from the Cluster and DESC determines 
that a full System Impact restudy is necessary, 
DESC will continue with such study under Phase 3 
(5.3.7.5) until DESC determines that no further 
restudies are required. If an Interconnection 
Customer withdraws after the Phase 3 restudy 
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described in Section 5.3.7.5 or during the Facilities 
Study stage and DESC determines that System 
Impact restudies are necessary, the Cluster shall 
be restudied under the terms of Phase 3. DESC 
shall notify each remaining Interconnection 
Customer, in writing, that a restudy is required. 

5.3.7.5 If required by DESC under Section 5.3.7.4, 
Interconnection Customers shall continue with Phase 3 
of the DISIS. Phase 3 may consist of any one or 
combination of the following, as needed, for the 
Interconnection Customers remaining in the Cluster:(i) a 
power flow/voltage analysis, (ii) a short circuit analysis, 
and/or (iii) a stability analysis . DESC shall use 
reasonable efforts to complete the Phase 3 analysis 
within one hundred fifty (150) Calendar Days. 

i. The results of this analysis shall identify the 
Interconnection Facilities and Network Upgrades 
expected to be required to reliably interconnect the 
Generating Facilities. The Phase 3 Report shall 
provide non-binding estimates of the costs of 
required System Upgrades and Interconnection 
Facilities allocated to each Interconnection 
Customer.  

ii. DESC shall hold a fourth thirty (30) Calendar Day 
Customer Engagement Window and will host a 
meeting for the remaining Interconnection 
Customers (Phase 3 Report Meeting) within ten 
(10) Business Days of publishing the DISIS Phase 
3 results on a DESC sponsored website. DESC 
shall notify remaining Interconnection Customers 
in the Cluster in writing when no further restudies 
are required and provide the Interconnection 
Customer(s) a Facilities Study Agreement in the 
form of SCGIP Attachment 9.   

iii. If additional restudies are required before moving 
to Interconnection Facilities Study below, within 
twenty (20) Calendar Days of the Phase 3 Report 
Meeting (or updated Phase 3 Report Meeting), all 
Interconnection Customers are required to provide 
an updated M3 as described in Section 5.3.10.  
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Interconnection Customers that do not provide the 
Readiness Milestone (or provide security in lieu of 
the Readiness Milestone) by the required date 
shall be deemed withdrawn from the Queue 
pursuant to Section 5.7.3. DESC shall notify 
Interconnection Customers in the Cluster in writing 
when no further restudies are required and 
simultaneously provide the Interconnection 
Facilities Study Agreement in the form of SCGIP 
Attachment 9. 

5.3.7.6 Within thirty (30) Calendar Days of receiving a Facility 
Study Agreement, each Interconnection Customer within 
the Cluster that has completed the DISIS process is 
required to (i) return an executed Facilities Study 
Agreement in the form of SCGIP Attachment 9 (executed 
and including all required data identified therein); and (ii) 
provide Readiness Milestone 3 (M3) (or provide 
additional security in lieu of the Readiness Milestone) as 
described in Section 5.3.10. Interconnection Customers 
that do not provide the executed Facilities Study 
Agreement and Readiness Milestone (or provide security 
in lieu of the Readiness Milestone) by the required date 
shall withdraw or be deemed withdrawn by DESC and 
are subject to a Withdrawal Penalty pursuant to Section 
5.7.3. 

5.3.7.7 At the request of an Interconnection Customer or at any 
time DESC determines that it will not meet the indicated 
timeframe for completing the DISIS, DESC shall notify 
Interconnection Customer(s) in writing as to the schedule 
status of the DISIS. If DESC is unable to complete the 
DISIS within the time period, it shall notify 
Interconnection Customer(s) and provide an estimated 
completion date with an explanation of the reasons why 
additional time is required. 

5.3.8 Post-DISIS Report Meeting. 

Within ten (10) Business Days of furnishing a final DISIS study report 
to Interconnection Customer(s) within the Cluster and posting the 
report on DESC’s website, DESC shall convene an open meeting to 
discuss the study results. DESC shall, upon request, also make itself 
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available to meet with individual Interconnection Customers after the 
study report is provided. 

5.3.9 Restudy. 

If restudy of the DISIS other than the restudy described above in 
Section 5.3.7.4 is required due to a higher or equal priority queued 
project dropping out of the Queue, or due to modification of an earlier 
queued project subject to SCGIP Section 1.6, DESC shall notify the 
Interconnection Customer(s) within the Cluster in writing. DESC shall 
make reasonable efforts to ensure such restudy takes no longer than 
one hundred fifty (150) Calendar Days from the date of notice. Any 
cost of restudy shall be borne by Interconnection Customer(s) being 
restudied. 

5.3.10 Readiness Milestones. 

Satisfaction of the requirements of Readiness Milestones 1, 2 and 3 
are required as applicable throughout the Definitive Interconnection 
Study Process to demonstrate the readiness of the Interconnection 
Customer to develop the Generating Facility. Satisfaction of the 
requirements of Readiness Milestone 4 is required after the Definitive 
Interconnection Study Process has concluded, but before the 
Interconnection Agreement is issued by DESC to the Interconnection 
Customer. An Interconnection Customer who does not satisfy the 
requirements of an applicable Readiness Milestone (or provide 
additional security in lieu thereof) shall be deemed withdrawn from the 
Queue and are subject to payment of a Withdrawal Penalty pursuant 
to Section 5.7.3. 

5.3.10.1 Readiness Milestone 1 (M1). 

M1 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M1 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years, 
or 
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b) Reasonable evidence the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through a Resource Solicitation 
Process. 

5.3.10.2 Readiness Milestone 2 (M2). 

M2 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M2 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed term sheet (or comparable evidence of a 
legally enforceable obligation) related to a 
contract, binding upon the parties to the contract, 
for sale of the Generating Facility’s energy, where 
the term of the sale is not less than five (5) years; 
or. 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan or is offering 
to sell its output through Resource Solicitation 
Process. 

5.3.10.3 Readiness Milestone 3 (M3). 

M3 is satisfied by the Interconnection Customer providing 
evidence of one of the options below. M3 may also be 
satisfied by providing additional security as described in 
Section 5.3.11 in lieu of demonstrating readiness. 

a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years, or where the Interconnection 
Customer has initiated dispute resolution 
regarding DESC’s failure to provide an executable 
contract or to execute the contract tendered by the 
Interconnection Customer and, in such 
circumstances, the Interconnection Customer shall 
have twenty (20) Calendar Days to execute a 
mutually-agreeable power purchase agreement or 
to file a formal complaint with the Commission; or 
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b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has filed an application for a Certificate 
of Public Convenience and Necessity from the 
Commission or has received a contract award in a 
Resource Solicitation Process; or 

c) Reasonable evidence that the Interconnection 
Customer’s Generating Facility has been included 
in a submitted application meeting all eligibility 
requirements to participate in a voluntary 
renewable energy program approved by the 
Commission pursuant to S.C. Code Section 58-41-
30. 

5.3.10.4 Readiness Milestone 4 (M4). 

M4 must be achieved within ten (10) Business Days of 
DESC’s issuance of the Facilities Study Report and is 
satisfied by the Interconnection Customer providing the 
prepayment amount as described below and evidence of 
one of the options below. M4 may also be satisfied by 
providing additional security as described in Section 
5.3.11 in lieu of demonstrating readiness. 

a) Executed contract, binding upon the parties to the 
contract, for the sale of the Generating Facility’s 
energy, where the term of the sale is not less than 
five (5) years; or 

b) Reasonable evidence that the project has been 
selected by DESC in a Resource Plan and, if 
required, has received a Certificate of Public 
Convenience and Necessity from the Commission 
or has received a contract award in a Resource 
Solicitation Process. 

The M4 prepayment amount shall be the greater of:  

a) one hundred percent (100%) of the System 
Upgrade costs identified in the Facilities Study 
Report that would be borne by the Interconnection 
Customer under a future Interconnection 
Agreement; or  
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b) a minimum deposit based upon the 
Interconnection Customer’s requested Maximum 
Generating Capacity as identified in the 
Interconnection Request of:  

$100,000 for Interconnection Customers 
greater than 1 MW up to 5 MW;  

$150,000 for Interconnection Customers 
greater than 5 MW up to 10 MW;  

$200,000 for Interconnection Customers 
greater than 10 MW up to 20 MW;  

$500,000 for Interconnection Customers 
greater than 20 MW up to 50 MW, or  

$800,000 for Interconnection Customers 
greater than 50 MW.  

If the Interconnection Customer is assigned System 
Upgrades in the Facilities Study Report, M4 shall be held 
by DESC as a non-refundable pre-payment for the 
estimated cost of such System Upgrades and shall be 
reconciled by DESC in the detailed estimated Upgrade 
charges included in a future Interconnection Agreement 
or shall be forfeited to DESC to construct the assigned 
System Upgrades if the Interconnection Request is 
subsequently withdrawn by the Interconnection 
Customer subject to the cap established for ready 
projects in Section 5.7.3.1. The M4 prepayment amount 
may be in the form of an irrevocable letter of credit upon 
which DESC may draw, cash, surety bond or other 
financial arrangement that is acceptable to DESC. 

5.3.11 Definitive Interconnection Study Process Security Requirements. 

The security required in lieu of demonstrating readiness at each 
Readiness Milestone is identified below. The security amount is 
dependent on whether the Interconnection Customer satisfied a 
Readiness Milestone and which phase of the Definitive 
Interconnection Study Process the customer is entering. All security 
described below for Readiness Milestones M1-M3 shall be in the form 
of an  irrevocable letter of credit upon which DESC may draw or cash. 
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The M4 Security may be in the same form as the M1-M3 Security or 
may also be in the form of a surety bond or other financial 
arrangement that is acceptable to DESC. 

An Interconnection Customer may opt to provide security in lieu of 
satisfying the requirements of Readiness Milestones M1 - M4, as 
described in Section 5.3.10. The security provided is applied towards 
the security amount required for each successive milestone if the 
Interconnection Customer does not withdraw. For example, the 
security provided for M2 is applied to the additional amount of security 
required for M3. 

The amount of security required for each Readiness Milestone for 
Interconnection Customers that do not provide a demonstration of 
readiness is: 

M1 and M2 = 2 times the Section 2.1 study deposit amount 

M3 = 3 times the Section 2.1 study deposit amount 

M4 = Greater of System Upgrade costs identified in the 
Interconnection Customer’s Facilities Study Report or a 
minimum deposit amount equal to the minimum deposit 
required for ready projects in Section 5.3.10.4. 

If an Interconnection Customer is initially required to provide 
increased financial security under this Section 5.3.11 because it 
cannot satisfy the requirements of a Readiness Milestone under 
Section 5.3.10, but subsequently does satisfy those requirements 
prior to the next Readiness Milestone, its security shall be reduced 
accordingly. 

5.4 Facilities Study Timeline. 

5.4.1 Where DESC administers a Definitive Interconnection Study Process 
and is completing a Facilities Study for all Interconnection Customers 
within a Cluster or Resource Solicitation Cluster, DESC shall use 
reasonable efforts to complete the Facilities Study within one hundred 
fifty (150) Calendar Days for all Interconnection Customers within the 
Cluster. 

5.5 Interconnection Agreement and Scheduling. 

5.5.1 DESC and the Interconnection Customer shall follow the SCGIP 
Section 5 Interconnection Agreement and Scheduling processes.  All 
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Interconnection Customers must also satisfy the requirements of 
Readiness Milestone 4 (M4) within ten (10) Business Days of receipt 
of the Facilities Study Report. Interconnection Customers that do not 
provide M4 (or provide security in lieu of the Readiness Milestone by 
the required date) shall withdraw or be deemed withdrawn by DESC 
and subject to a Withdrawal Penalty pursuant to Section 5.7.3. 

5.6 Processing Interconnection Request During Pending Dispute. 

5.6.1 Where an Interconnection Customer initiates a dispute pursuant to 
SCGIP Section 6.2 after entering the Definitive Interconnection Study 
Process, the disputing Interconnection Customer shall have the 
option to either withdraw from the Cluster and be studied as part of 
the next Cluster or to continue being evaluated as part of the Cluster 
provided that it complies with all requirements of the Definitive 
Interconnection Study Process, including continuing to demonstrate 
readiness or provide financial security pursuant to Section 5.3.10 and 
5.3.11. 

5.7 Withdrawal of An Interconnection Request. 

5.7.1 As described in SCGIP 6.3.1, an Interconnection Customer may 
withdraw an Interconnection Request at any time prior to executing 
an Interconnection Agreement by providing DESC with a written 
request for withdrawal, and, as described in SCGIP 6.3.2, an 
Interconnection Request shall be deemed withdrawn if the 
Interconnection Customer fails to meet its obligations specified in the 
Interconnection Procedures, System Impact Study Agreement or 
Facility Study Agreement or to take advantage of any express 
opportunity to cure. 

5.7.2 Where an Interconnection Customer requests withdrawal during the 
Definitive Interconnection Study Process, DESC shall follow the 
process established in SCGIP 6.3.3. and shall (i) impose the 
Withdrawal Penalty described in Section 5.7.3, and (ii), refund any of 
the refundable portion of Interconnection Customer's study deposit 
that exceeds the share of the costs assigned to the Interconnection 
Customer that Utility has incurred after settling the final invoice 
pursuant to SCGIP Section 6.3.3. If an invoice is not paid within the 
timeframe provided in SCGIP Section 6.3.3, DESC shall draw upon 
the security provided to settle all accounts, which shall include any 
offsets of amounts due and owing by DESC. After the final invoice is 
paid and all accounts are settled, DESC shall refund or release all 
remaining security. 
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5.7.3 Withdrawal Penalty. 

a. An Interconnection Customer shall be subject to a Withdrawal 
Penalty if it withdraws its Interconnection Request or the Generating 
Facility does not otherwise reach Commercial Operation unless 
DESC determines consistent with Good Utility Practice that (1) the 
withdrawal does not negatively affect the timing or cost to 
interconnect of equal or lower queued projects; or (2) the cost 
responsibility identified for that Interconnection Customer in the 
current study report associated with -Network Upgrades to the 
DESC system increased by more than twenty-five percent (25%) 
compared to the costs identified in the previous report; or (3) if the 
Interconnection Customer withdraws after the Interconnection 
Facilities Study report is published and before providing the final 
Milestone Payment, and the cost responsibility for that 
Interconnection Customer identified in the Interconnection Facilities 
Study report increases by more than one hundred percent (100%) 
compared to the prior report. 
 

5.7.3.1 Calculation of the Withdrawal Penalty for Ready Projects. 

If the Interconnection Customer satisfied the Readiness 
Milestone requirements for the most recent phase of the 
Definitive Interconnection Study Process prior to 
withdrawal, that Interconnection Customer’s Withdrawal 
Penalty shall be calculated as follows: 

1. If the Interconnection Customer withdraws after 
M1, but before M2, the Withdrawal Penalty shall be 
equal to the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. 

2. If the Interconnection Customer withdraws after 
M2, but before M4, the Withdrawal Penalty shall be 
the higher of the study deposit or one (1) times the 
Interconnection Customer’s actual allocated cost 
of the Definitive Interconnection Study Process.  

3. If the Interconnection Customer withdraws after 
proceeding to Section 5 and providing M4, the 
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System 
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Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) 
times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. This amount shall be capped at 
two (2) million dollars.  

4. If the M4 prepayment amount provided by the 
Interconnection Customer exceeded the cap, 
DESC shall not be obligated to proceed with 
constructing the Upgrades assigned to the 
withdrawing Interconnection Customer and shall 
refund the prepayment amounts exceeding the 
capped Withdrawal Penalty to the withdrawing 
Interconnection Customer and shall allocate the 
Withdrawal Penalty in accordance with Section 
5.7.4 in lieu of constructing the System Upgrade(s) 
assigned to the withdrawing Interconnection 
Customer. 

5.7.3.2 Calculation of the Withdrawal Penalty for Non-Ready 
Projects. 

If the Interconnection Customer did not satisfy the 
Readiness Milestone requirements for the most recent 
phase of the Definitive Interconnection Study Process 
prior to withdrawal and instead provided financial security 
pursuant to Section 5.3.11 in lieu of demonstrating 
readiness, that Interconnection Customer’s Withdrawal 
Penalty shall be dependent on the Phase in which the 
Interconnection Customer withdraws and shall be 
calculated as follows: 

1. If the Interconnection Customer withdraws in 
Phase 1 (after M1, but before M2), the Withdrawal 
Penalty shall be the higher of the study deposit or 
two (2) times the Interconnection Customer’s 
actual allocated cost of the Definitive 
Interconnection Study Process. This amount shall 
be capped at one (1) million dollars. 

2. If the Interconnection Customer withdraws in 
Phase 2 (after M2, but before M3), the Withdrawal 
Penalty shall be the higher of the study deposit or 
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two (2) times the Interconnection Customer’s 
actual allocated cost of the Definitive 
Interconnection Study Process. This amount shall 
be capped at one and one half (1.5) million dollars.  

3. If the Interconnection Customer withdraws after 
proceeding to the Section 4.4 Facilities Study (after 
M3, but before M4), the Withdrawal Penalty shall 
be the higher of the study deposit or three (3) times 
the Interconnection Customer’s actual allocated 
cost of the Definitive Interconnection Study 
Process. This amount shall be capped at two (2) 
million dollars. 

4. If the Interconnection Customer withdraws after 
proceeding to Section 5 and providing M4, the 
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System 
Upgrades allocated to the Interconnection 
Customer in the Facilities Study Report or five (5) 
times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection 
Study Process. There is no cap on the M4 
Withdrawal Penalty amount for non-ready projects. 

5.7.3.3 Calculation of the Withdrawal Penalty for Projects with 
Executed Interconnection Agreements. 

The Withdrawal Penalty for any Interconnection 
Customer that has executed an Interconnection 
Agreement pursuant to SCGIP Section 5.2.1 is the higher 
of System Upgrade costs assigned to the Interconnection 
Customer under its executed Interconnection Agreement 
or five (5) times the Interconnection Customer’s actual 
allocated cost of the Definitive Interconnection Study 
Process. There is no cap on this Withdrawal Penalty 
amount. 

5.7.4 Distribution of Withdrawal Penalty. 

Withdrawal Penalty revenues associated with M1-M3 shall be used to 
fund generation interconnection studies. Withdrawal Penalty 
revenues shall first be applied, in the form of a bill credit, to not-yet-
invoiced study costs for other Interconnection Customers in the same 
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Cluster. To the extent that such studies are fully credited, the penalty 
revenues shall be applied to DESC’s general queue administration 
costs and the costs of future Clusters in queue order. Withdrawn 
Interconnection Customers shall not receive a bill credit associated 
with Withdrawal Penalties. Distribution of Withdrawal Penalty 
revenues to a specific study shall not exceed the total actual study 
costs. Withdrawal Penalty revenues within a Cluster shall be allocated 
in a manner comparable to the allocation of study costs described in 
Section 5.3.3. Specifically, the Withdrawal Penalty revenue 
distribution to each Interconnection Customer in a specific Cluster, 
shall be (1) ten percent (10%) on a per capita basis based on the 
number of Interconnection Requests in the applicable Cluster; and (2) 
ninety percent (90%) on a pro-rata basis based on requested 
megawatts included in the applicable Cluster. Where an 
Interconnection Customer withdraws after achieving the M4 readiness 
milestone and its assigned System Upgrades exceed the M4 cap 
amount in Section 5.7.3.1, DESC shall also follow the process 
prescribed in this Section for allocating Withdrawal Penalty revenues. 
DESC shall not change the distribution of Withdrawal Penalty 
revenues without authorization by the Commission. 
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Attachment 1 

Glossary of Terms (Definitive Interconnection Study Process Supplement) 

Base Case – The base case power flow, short circuit, and stability data bases 
used by DESC for completing interconnection studies for the Interconnection 
Customer. 

Calendar Days – Sunday through Saturday, including all holidays. 

Cluster – A group of Interconnection Requests (one or more) that are studied 
together for the purpose of conducting the Interconnection Studies. 

Cluster Study – An interconnection study evaluating one or more Interconnection 
Requests. 

Clustering – The process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the System Impact 
Study. 

Definitive Interconnection Study Process (Definitive Interconnection Study) 
– An alternative interconnection study process adopted by DESC, after notice and 
Commission approval, for purposes of administering a Cluster Study process. The 
Definitive Interconnection Study Process is inclusive of the DISIS Request 
Window, Customer Engagement Window, Definitive Interconnection System 
Impact Study, and the Interconnection Facilities Study. 

Definitive Interconnection System Impact Study (DISIS) – An engineering 
study that evaluates the impact of a Cluster of Interconnection Requests on the 
safety and reliability of DESC’s System and, if applicable, an Affected System. 

Definitive Interconnection System Impact Study Agreement (DISIS 
Agreement) – Form of System Impact Study agreement contained in Attachment 
4 for conducting the Definitive Interconnection System Impact Study. 

Definitive Interconnection System Impact Study Cluster (DISIS Cluster) – A 
Cluster studied through a DISIS. 

DISIS Request Window – A one hundred fifty (150) Calendar Days window during 
which DESC will receive Interconnection Requests for its Definitive 
Interconnection Study Process. 

DISIS Verification Period – A thirty (30) Calendar Day verification period following 
the DISIS Request Window during which DESC shall work with applicable 
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Interconnection Customers to ensure all the relevant data and information has 
been received. 

Material Modification – A modification to machine data or equipment 
configuration or to the interconnection site of the Generating Facility that has a 
material impact on the cost, timing or design of any Interconnection Facilities or 
Upgrades. Material Modifications include project revisions proposed at any time 
after receiving notification by DESC of a complete Interconnection Request 
pursuant to Section 1.3.3 that 1) alters the size or output characteristics of the 
Generating Facility from its Utility-approved Interconnection Request submission; 
2) may adversely impact other Interconnection Requests with higher Queue 
Numbers, or may adversely impact another Interconnection Customer who is part 
of the same Cluster where DESC is implementing the Definitive Interconnection 
Study Process. 

In addition to the list of modifications to an Interconnection Request identified in 
the SCGIP that are not indicia of a Material Modification, a change in the point of 
interconnection to a new location or new voltage level, where requested by DESC 
and agreed to by the Interconnection Customer pursuant to Section 5.3.6, is not a 
Material Modification. 

Maximum Generating Capacity – The term shall mean the maximum continuous 
electrical output of the Generating Facility at any time at a power factor of 
approximately unity as measured at the Point of Interconnection and the maximum 
kW delivered to the Utility during any metering period (this output may also be 
referred to as the “Maximum Physical Export Capability”). Requested Maximum 
Generating Capacity will be specified by the Interconnection Customer in the 
Interconnection Request and an approved Maximum Generating Capacity will 
subsequently be included as a limitation in the Interconnection Agreement. 

Readiness Milestone – A point in a Definitive Interconnection Study Process at 
which the Interconnection Customer must satisfy certain requirements set forth in 
Section 5.3.10 of this Appendix or be subject to increased withdrawal penalties 
and security. 

Resource Plan – An integrated resource plan filed by DESC with the Commission 
pursuant to S.C. Code Ann. § 58-37-40. 

Resource Solicitation Cluster – A Cluster Study associated with a Resource 
Plan, Competitive Resource Solicitation or related process. 

South Carolina Generator Interconnection Procedures – The term “South 
Carolina Generator Interconnection Procedures” shall refer to the South Carolina 
Generator Interconnection Procedures, Forms, and Agreements for State-
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Jurisdictional Generator Interconnections as approved by the Public Service 
Commission of South Carolina. 

Withdrawal Penalty – A penalty assigned (if applicable) to an Interconnection 
Customer that withdraws from the Definitive Interconnection Study Process. 
Withdrawal penalty shall have the meaning set forth in Sections 5.7.2 and 5.7.3 of 
this Appendix. 
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Attachment 2 

Transitional Cluster System Impact Study Agreement 

THIS AGREEMENT is made and entered into this ____ day of _________, 20___ 
by and between ______________________________, a _________________ 
organized and existing under the laws of the State of 
________________________, (“Interconnection Customer,”) and Dominion 
Energy South Carolina, Inc., a Corporation existing under the laws of the State of 
South Carolina, (“Utility”). Interconnection Customer and Utility each may be 
referred to as a “Party,” or collectively as the “Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop and to interconnect 
a Generating Facility with DESC’s System or to develop a generating capacity 
addition to an existing Generating Facility consistent with the Interconnection 
Request submitted by Interconnection Customer dated ____________ which is 
now being processed by DESC as Queue Number__________; and 

WHEREAS, the Public Service Commission of South Carolina has authorized 
DESC to transition to a Definitive Interconnection Study Process and 
Interconnection Customer has a valid Queue Number as of the effective date of 
the Appendix DESC CS; and 

WHEREAS, Section 3.2 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures (“SCGIP”) afford the Interconnection Customer the 
option to be studied under a “Transitional Cluster Study,” with equal Queue 
Position to all other Interconnection Requests that enter the Transitional Cluster 
Study, prior to DESC fully implementing the Definitive Interconnection Study 
Process; and 

WHEREAS, Interconnection Customer has requested DESC to perform such a 
Transitional Cluster Study as described in Section 3.2 of Appendix DESC CS to 
the SCGIP, which is a combined system impact Cluster Study to specify and 
estimate the cost of the equipment, engineering, procurement and construction 
work needed to physically and electrically connect the Generating Facility as well 
as other proposed Generating Facilities that established Queue Numbers prior to 
the Commission’s authorization for the Utility to transition to a Definitive 
Interconnection Study Process. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 
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1.0 When used in this Agreement, with initial capitalization, the terms specified 
shall have the meanings indicated in the South Carolina Generator 
Interconnection Procedures and Appendix DESC CS. 

2.0 Interconnection Customer elects and the Utility shall cause to be performed 
a Transitional System Impact Cluster Study as described in Section 3.2 of 
Appendix DESC CS. By execution of this Agreement, Interconnection 
Customer and Utility agree to rescind any previously executed System 
Impact Study Agreement and to complete the System Impact Cluster Study 
pursuant to this Agreement. 

3.0 The Transitional Cluster Study shall be based upon the technical information 
provided by the Interconnection Customer in the Interconnection Request. 
The Utility reserves the right to request additional technical information from 
Interconnection Customer as may reasonably become necessary consistent 
with Good Utility Practice during the course of the Transitional Cluster Study 
and Interconnection Customer shall provide such data. If the information 
requested by the Utility is not provided by the Interconnection Customer 
within a reasonable timeframe to be identified by the Utility in writing, the 
Utility shall provide the Interconnection Customer written notice providing an 
opportunity to cure such failure by 5:00 PM EST on the tenth (10th) Business 
Day following the posted date of such notice, where failure to provide the 
information requested within this period shall result in the study being 
terminated and the Interconnection Request being withdrawn by the 
Interconnection Customer or being deemed withdrawn by the Utility. 

4.0 The Transitional Cluster Study report shall provide the following information: 

- identification of any circuit breaker short circuit capability limits 
exceeded as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations 
resulting from the interconnection; 

- identification of any instability or inadequately damped response to 
system disturbances resulting from the interconnection; and 

- a description, estimated cost of, schedule for required facilities to 
interconnect the Generating Facility to the Utility’s System and shall 
address the short circuit, instability, and power flow issues identified 
in the most recently published System Impact Study. 
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5.0 Interconnection Customer has met all requirements described in Section 
3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to 
enter into the Transitional Cluster Study. 

6.0 In addition to meeting all requirements of Section 3.2 of Appendix DESC CS 
to enter and proceed through the Transitional Cluster Study, Interconnection 
Customer shall have previously provided a deposit for the performance of 
Interconnection Studies at the time of its Interconnection Request. 
Interconnection Customer’s initial deposit shall be applied towards the 
Utility’s cost of completing the Transitional Cluster Study, and shall be 
supplemented, if required, pursuant to Section 3.2.1.a of Appendix DESC 
CS. 

The Interconnection Customer shall be allocated the actual costs of the 
Transitional Cluster Study according to the method described in Section 
5.3.3 of Appendix DESC CS. If the Interconnection Customer withdraws 
from the Cluster Study or otherwise does not reach Commercial Operation, 
the Interconnection Customer’s deposit shall be reconciled for costs incurred 
by the Utility to complete the Transitional Cluster Study and the Withdrawal 
Penalty prescribed pursuant to Sections 3.2.4 and 3.2.5 of Appendix DESC 
CS, and the remaining deposit shall be refunded to the Interconnection 
Customer pursuant to the process established in SCGIP Section 6.3.3. 

7.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of 
its provisions shall be governed by the laws of the State of South Carolina, 
without regard to its conflicts of law principles. This Agreement is subject to 
all Applicable Laws and Regulations. Each Party expressly reserves the 
right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 

8.0 Amendment 

The Parties may amend this Agreement by a written instrument duly 
executed by both Parties. 

9.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or 
benefits of any character whatsoever in favor of any persons, corporations, 
associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors 
in interest and where permitted, their assigns. 
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10.0 Waiver 

10.1 The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not be 
considered a waiver of any obligation, right, or duty of, or imposed 
upon, such Party. 

10.2 Any waiver at any time by either Party of its rights with respect to this 
Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, 
or duty of this Agreement. Termination or default of this Agreement 
for any reason by Interconnection Customer shall not constitute a 
waiver of the Interconnection Customer’s legal rights to obtain an 
interconnection from the Utility. Any waiver of this Agreement shall, if 
requested, be provided in writing. 

11.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of 
which is deemed an original but all constitute one and the same instrument. 

12.0 No Partnership 

This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the 
Parties or to impose any partnership obligation or partnership liability upon 
either Party. Neither Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or be 
an agent or representative of, or to otherwise bind, the other Party. 

13.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision 
shall be deemed separate and independent, (2) the Parties shall negotiate 
in good faith to restore insofar as practicable the benefits to each Party that 
were affected by such ruling, and (3) the remainder of this Agreement shall 
remain in full force and effect. 

14.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of 
any subcontractor as it deems appropriate to perform its obligations under 
this Agreement; provided, however, that each Party shall require its 
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subcontractors to comply with all applicable terms and conditions of this 
Agreement in providing such services and each Party shall remain primarily 
liable to the other Party for the performance of such subcontractor. 

14.1 The creation of any subcontract relationship shall not relieve the hiring 
Party of any of its obligations under this Agreement. The hiring Party 
shall be fully responsible to the other Party for the acts or omissions 
of any subcontractor the hiring Party hires as if no subcontract had 
been made; provided, however, that in no event shall the Utility be 
liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection 
Customer under this Agreement. Any applicable obligation imposed 
by this Agreement upon the hiring Party shall be equally binding upon, 
and shall be construed as having application to, any subcontractor of 
such Party. 

14.2 The obligations under this article will not be limited in any way by any 
limitation of subcontractor’s insurance. 

15.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission 
to modify this Agreement with respect to any rates, terms and conditions, 
charges, or classifications of service, and the Interconnection Customer 
shall have the right to make a unilateral filing with the Commission to modify 
this Agreement; provided that each Party shall have the right to protest any 
such filing by the other Party and to participate fully in any proceeding before 
the Commission in which such modifications may be considered. Nothing in 
this Agreement shall limit the rights of the Parties except to the extent that 
the Parties otherwise agree as provided herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first above 
written. 

[Insert name of Utility]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   

  

[Insert name of Interconnection 
Customer] 

 

By:   

Title:   

Date:   
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ASSUMPTIONS USED IN CONDUCTING THE TRANSITIONAL CLUSTER STUDY 

[Assumptions to be completed by Interconnection Customer and Utility] 
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Informational Interconnection  
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Attachment 3 

Informational Interconnection Request Form and Study Agreement 

1. The undersigned Interconnection Customer submits this request to evaluate the 
interconnection of its Generating Facility with Utility’s Transmission System. 

2. Interconnection Customer provides the following information: 

a. Address or location of the proposed new Generating Facility site (to the extent 
known) or, in the case of an existing Generating Facility, the name and specific 
location (GIS coordinates) of the existing Generating Facility; 

b. Nameplate Capacity (in MW) of the proposed new Generating Facility or the 
amount of increase in the Nameplate Capacity (in MW) of an existing Generating 
Facility.  If applicable, also provide the following: 

(i) Summer at _____ degrees C; and  

(ii) Winter at _____ degrees C. 

c. General description of the equipment configuration; 
d. Proposed Commercial Operation Date to be studied (Day, Month, and Year); 
e. Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
f. Approximate location of the proposed Point of Interconnection; 
g. Interconnection Customer Data (set forth in Attachment A) 
h. Primary frequency response operating range for electric storage resources. 
i. Requested Maximum Generating Capacity (in MW); and 
j. A Scope of Work including any additional information that may be reasonably 

required. 

3. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS. 

4. This Informational Interconnection Study Request shall be submitted to the representative 
indicated below: 

Via Email:  scelectrictransmission@dominionenergy.com; or 

Via Mail: Manager, Electric Transmission Support 
 200 Operations Way 
 Mail Code:  J-36 
 Cayce, SC 29033 

5.  Representative of Interconnection Customer to contact: 

[To be completed by Interconnection Customer] 

6. This Interconnection Request is submitted by: 

Name of Interconnection Customer:   
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By (signature):   

Name (type or print):   

Title:   

Date: ________________________ 
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ATTACHMENT A 

GENERATING FACILITY DATA FOR INFORMATIONAL INTERCONNECTION STUDY  

UNIT RATINGS 

kVA _______________ °F _______________ Voltage _______________ 
Power Factor _______________ 
Speed (RPM) _______________ Connection (e.g. Wye) ____________________________ 
Short Circuit Ratio ___________ Frequency, Hertz ___________ 
Stator Amperes at Rated kVA ______________________ Field Volts _____________ 
Max Turbine MW _________ °F _________ 

 
Primary frequency response operating range for electric storage resources. 

Minimum State of Charge:   
Maximum State of Charge:   

 
COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 

Inertia Constant, H = ________________kW sec/kVA Moment-of-Inertia, 
WR2 =_________________lb. ft.2 

 
REACTANCE DATA (PER UNIT-RATED KVA) DIRECT AXIS QUADRATURE AXIS 

Synchronous – saturated  Xdv  Xqv  

Synchronous – unsaturated Xdi  Xqi  

Transient – saturated  X’dv  X’qv  

Transient – unsaturated  X’di  X’qi  

Subtransient – saturated   X”dv  X”qv  

Subtransient – unsaturated X”di  X”qi  

Negative Sequence – saturated  X2v   

Negative Sequence – 
unsaturated  

X2i   

Zero Sequence – X0v   

saturated  X0i   

Zero Sequence – unsaturated  Xlm   
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Leakage Reactance   

  

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

50
of65



Appendix DESC CS to the SCGIP 
 

Informational Interconnection  
Request Form 12 
 

Open Circuit T’do  T’qo  

Three-Phase Short Circuit 
Transient 

T’d3  T’q  

Line to Line Short Circuit 
Transient 

T’d1  

T”d  
 
T”q  

Short Circuit Subtransient T’d2   

Open Circuit Subtransient T”do  T”qo  

Line to Neutral Short Circuit 
Transient 

  

 

FIELD TIME CONSTANT DATA (SEC) 
ARMATURE TIME CONSTANT DATA (SEC) 

Three Phase Short Circuit Ta3__________ 
Line to Line Short Circuit Ta2__________ 
Line to Neutral Short Circuit Ta1__________ 

NOTE: If requested information is not applicable, indicate by marking “N/A.” 

MW CAPABILITY AND PLANT CONFIGURATION 
GENERATING FACILITY DATA ARMATURE WINDING RESISTANCE DATA (PER 

UNIT) 

Positive   R1__________ 
Negative R2__________   Zero R0__________ 

Rotor Short Time Thermal Capacity I2
2t = __________ 

Field Current at Rated kVA, Armature Voltage and PF =__________amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =__________amps 
Three Phase Armature Winding Capacitance =__________microfarad 
Field Winding Resistance =__________ ohms __________°C 
Armature Winding Resistance (Per Phase) =__________ ohms __________°C 

CURVES 

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves. 
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 
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GENERATOR STEP-UP TRANSFORMER DATA RATINGS 

Capacity Self-cooled/ 
 Maximum Nameplate 
_______________/________________kVA 

Voltage Ratio(Generator Side/System side/Tertiary) 
_______________/________________/________________kV 

Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
_______________/________________/________________ 

Fixed Taps Available   

Present Tap Setting   

If more than one transformer stage is used to deliver the output from the proposed generator to 
the Transmission System, please provide the information above for each transformer or 
transformer type. 

IMPEDANCE 

Positive 
Z1 (on self-cooled kVA rating)  ________________%________________X/R 

Zero 
Z0 (on self-cooled kVA rating) ________________%________________X/R 

EXCITATION SYSTEM DATA 

Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 

GOVERNOR SYSTEM DATA 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use 
in the model. 

WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request: 
__________ 

Elevation: _______________ Single Phase __________ Three Phase __________ 

Inverter manufacturer, model name, number, and version: 
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List of adjustable setpoints for the protective equipment or software: 

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data 
sheet or other compatible formats, such as IEEE and PTI power flow models, must be 
supplied with the Interconnection Request. If other data sheets are more appropriate to 
the proposed device, then they shall be provided and discussed at Scoping Meeting. 

INDUCTION GENERATORS 

(*) Field Volts: _______________ 
(*) Field Amperes: _______________ 
(*) Motoring Power (kW): _______________ 
(*) Neutral Grounding Resistor (If Applicable: _______________ 
(*) l22t or K (Heating Time Constant): _______________ 
(*) Rotor Resistance: _______________ 
(*) Stator Resistance: _______________ 
(*) Stator Reactance: _______________ 
(*) Rotor Reactance: _______________ 
(*) Magnetizing Reactance: _______________ 
(*) Short Circuit Reactance: _______________ 
(*) Exciting Current: _______________ 
(*) Temperature Rise: _______________ 
(*) Frame Size: _______________ 
(*) Design Letter: _______________ 
(*) Reactive Power Required In Vars (No Load): _______________ 
(*) Reactive Power Required In Vars (Full Load): _______________ 
(*) Total Rotating Inertia, H: _______________Per Unit on KVA Base 

Note: Please consult with Utility prior to submitting the Informational Interconnection Study 
Request to determine if the information designated by (*) is required. 
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INFORMATIONAL INTERCONNECTION STUDY AGREEMENT 

 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and Dominion Energy South 
Carolina, Inc., a Corporation existing under the laws of the State of South Carolina, (“Utility”"). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is evaluating developing a Generating Facility or 
generating capacity addition to an existing Generating Facility proposing an interconnection with 
the Utility’s Transmission System; and 

WHEREAS, Interconnection Customer has submitted to Utility an Informational Interconnection 
Study Interconnection Request; and 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the 
Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in South Carolina Generator Interconnection 
Procedures authorized by the Commission. 

2.0 Interconnection Customer elects and Utility shall cause an Informational 
Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be 
performed. 

3.0 The scope of the Informational Interconnection Study shall be subject to the 
project-related assumptions set forth in Attachment A to this Agreement. 

4.0 The Informational Interconnection Study shall be performed solely for informational 
purposes and is non-binding and does not confer any rights as the Interconnection 
Customer must still successfully apply to interconnect to the Utility’s System. 

5.0 The Informational Interconnection Study report shall provide an analysis based on 
the project-related assumptions specified by Interconnection Customer in 
Attachment A to this Agreement, as Agreed to by the Utility. The Informational 
Interconnection Study shall identify Utility’s Interconnection Facilities and the 
System Upgrades, and the estimated cost thereof that may be required to 
interconnect the proposed Generating Facility based upon the project-related 
assumptions specified by Interconnection Customer in Attachment A. 

6.0 Interconnection Customer shall provide a deposit of ten thousand dollars 
($10,000.00) for the performance of the Informational Interconnection Study. The 
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Utility’s good-faith estimate for the time of completion of the Informational 
Interconnection Study is [insert date]. 

7.0 Upon receipt of the Informational Interconnection Study, the Utility shall charge 
and Interconnection Customer shall pay the actual costs of the Informational 
Interconnection Study. The Interconnection Customer must pay any Study costs 
that exceed the Interconnection Request Deposit without interest within 20 
Business Days of receipt of the invoice. If the deposit exceeds the invoiced fees 
or the Interconnection Customer’s costs exceed the aggregate deposits received, 
the amount of funds equal to the difference will be settled in accordance with 
Section 6.3 of the South Carolina Generator Interconnection Procedures. 

8.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its 
provisions shall be governed by the laws of the State of South Carolina, without 
regard to its conflicts of law principles. This Agreement is subject to all Applicable 
Laws and Regulations. Each Party expressly reserves the right to seek changes 
in, appeal, or otherwise contest any laws, orders, or regulations of a Governmental 
Authority. 

9.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by 
both Parties. 

10.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits 
of any character whatsoever in favor of any persons, corporations, associations, 
or entities other than the Parties, and the obligations herein assumed are solely 
for the use and benefit of the Parties, their successors in interest and where 
permitted, their assigns. 

11.0 Waiver 

11.1 The failure of a Party to this Agreement to insist, on any occasion, upon 
strict performance of any provision of this Agreement will not be considered 
a waiver of any obligation, right, or duty of, or imposed upon, such Party. 

11.2 Any waiver at any time by either Party of its rights with respect to this 
Agreement shall not be deemed a continuing waiver or a waiver with 
respect to any other failure to comply with any other obligation, right, or 
duty of this Agreement. Termination or default of this Agreement for any 
reason by Interconnection Customer shall not constitute a waiver of the 
Interconnection Customer’s legal rights to obtain an interconnection from 
the Utility. Any waiver of this Agreement shall, if requested, be provided in 
writing. 

12.0 Multiple Counterparts 
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This Agreement may be executed in two or more counterparts, each of which is 
deemed an original but all constitute one and the same instrument. 

13.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall 
have any right, power or authority to enter into any agreement or undertaking for, 
or act on behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 

14.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision shall be 
deemed separate and independent, (2) the Parties shall negotiate in good faith to 
restore insofar as practicable the benefits to each Party that were affected by such 
ruling, and (3) the remainder of this Agreement shall remain in full force and effect. 

15.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this 
Agreement; provided, however, that each Party shall require its subcontractors to 
comply with all applicable terms and conditions of this Agreement in providing such 
services and each Party shall remain primarily liable to the other Party for the 
performance of such subcontractor. 

15.1 The creation of any subcontract relationship shall not relieve the hiring 
Party of any of its obligations under this Agreement. The hiring Party shall 
be fully responsible to the other Party for the acts or omissions of any 
subcontractor the hiring Party hires as if no subcontract had been made; 
provided, however, that in no event shall the Utility be liable for the actions 
or inactions of the Interconnection Customer or its subcontractors with 
respect to obligations of the Interconnection Customer under this 
Agreement. Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

15.2 The obligations under this article will not be limited in any way by any 
limitation of subcontractor’s insurance. 

16.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to 
modify this Agreement with respect to any rates, terms and conditions, charges, or 
classifications of service, and the Interconnection Customer shall have the right to 
make a unilateral filing with the Commission to modify this Agreement; provided 
that each Party shall have the right to protest any such filing by the other Party and 
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to participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the rights 
of the Parties except to the extent that the Parties otherwise agree as provided 
herein. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

 

[Insert name of Utility] [Insert name of Interconnection Customer] 

Signed:   

Name (Printed):  

  

Title:   

Signed:   

Name (Printed):  

  

Title:   

  

ELEC
TR

O
N
IC
ALLY

FILED
-2022

January
12

2:56
PM

-SC
PSC

-D
ocket#

2019-326-E
-Page

58
of65



Appendix DESC CS to the SCGIP 
 

Informational Interconnection  
Request Form 6 
 

ATTACHMENT A 

PROJECT-RELATED ASSUMPTIONS UTILIZED IN THE INFORMATIONAL 
INTERCONNECTION STUDY REPORT 

[TO BE COMPLETED BY INTERCONNECTION CUSTOMER AND UTILITY PRIOR TO 
EXECUTION] 
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Attachment 4 

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ___ day of ___________, 20 ___ by and 
between ________________, a __________________ organized and existing under the laws of 
the State of _________________, (“Interconnection Customer,”) and Dominion Energy South 
Carolina, Inc., a Corporation existing under the laws of the State of South Carolina,  (“Utility”). 
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Generating Facility or generating 
capacity addition to an existing Generating Facility consistent with the Interconnection Request 
submitted by Interconnection Customer dated __________ and received by the Utility on 
__________; and 

WHEREAS, Interconnection Customer desires to interconnect the Generating Facility with the 
Utility’s System and to deliver the full output of the Generating Facility to Utility subject to the 
terms of the South Carolina Generator Interconnection Procedures; and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a Definitive 
Interconnection System Impact Study to assess the impact of interconnecting the Generating 
Facility to the Utility’s System, and of any Affected Systems; and 

WHEREAS, the Interconnection Customer commits to provide certain Readiness Milestones or 
financial security if readiness cannot be demonstrated through the Definitive Interconnection 
Study process as described in Section 5 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the 
Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the 
meanings indicated in the South Carolina Generator Interconnection Procedures. 

2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive 
Interconnection System Impact Study consistent with Section 5 of Appendix DESC CS of 
the South Carolina Generator Interconnection Procedures. 

3.0 The scope of the Definitive Interconnection System Impact Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The Definitive Interconnection System Impact Study shall be based upon the technical 
information provided by the Interconnection Customer in the Interconnection Request, 
subject to any modifications in accordance with Section 1.6 and 4.1 of the South Carolina 
Generator Interconnection Procedures. The Utility reserves the right to request additional 
technical information from the Interconnection Customer as may reasonably become 
necessary consistent with Good Utility Practice during the course of the Definitive 
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Interconnection System Impact Study. If the information requested by the Utility is not 
provided by the Interconnection Customer within a reasonable timeframe to be identified 
by the Utility in writing, the Utility shall provide the Interconnection Customer written notice 
providing an opportunity to cure such failure by the close of business on the tenth (10th) 
Business Day following the posted date of such notice, where failure to provide the 
information requested within this period shall result in the study being terminated and the 
Interconnection Request being deemed withdrawn. 

5.0 The final Definitive Interconnection System Impact Study report shall provide the following 
information, as appropriate: 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations resulting 
from the interconnection; 

- identification of any instability or inadequately damped response to system 
disturbances resulting from the interconnection; and 

- description and non-binding, good-faith estimated cost of facilities required 
to interconnect the Generating Facility to the Utility’s System and to 
address the identified short circuit, instability, and power flow issues. 

6.0 Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix 
DESC CS of the South Carolina Generator Interconnection Procedures for the 
performance of the Definitive Interconnection System Impact Study. The Utility’s good-
faith estimate for the time of completion of the Definitive Interconnection System Impact 
Study (Phase 2) is [insert date]. 

Upon receipt of the Definition Interconnection System Impact Study results (Post Phase 3 
Results), or withdrawal of the Interconnection Request, the Utility shall charge and 
Interconnection Customer shall pay the actual costs of the Definitive Interconnection 
System Impact Study, and the Withdrawal Penalty, as applicable, allocated according to 
Section 5.3.3 and 5.7.3 of Appendix DESC CS of the South Carolina Generator 
Interconnection Procedures. 

Any difference between the study deposit and the actual cost of the study shall be paid by 
or refunded to Interconnection Customer, as appropriate, except as otherwise provided 
herein. As provided in Section 6.3.3 of the South Carolina Generator Interconnection 
Procedures, Interconnection Customer has twenty (20) Business Days of receipt of an 
invoice from DESC to pay any undisputed costs. If invoices are not paid within twenty (20) 
Business Days of receipt of an invoice, DESC may draw upon the security provided to 
settle all accounts, which shall include any offsets of amounts due and owing by DESC. 
After the final invoice is paid and all accounts are settled, DESC shall refund all remaining 
security. 

7.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of its provisions 
shall be governed by the laws of the State of South Carolina, without regard to its conflicts 
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of law principles. This Agreement is subject to all Applicable Laws and Regulations. Each 
Party expressly reserves the right to seek changes in, appeal, or otherwise contest any 
laws, orders, or regulations of a Governmental Authority. 

8.0 Amendment 

The Parties may amend this Agreement by a written instrument duly executed by both 
Parties. 

9.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other 
than the Parties, and the obligations herein assumed are solely for the use and benefit of 
the Parties, their successors in interest and where permitted, their assigns. 

10.0 Waiver 

10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of 
any obligation, right, or duty of, or imposed upon, such Party. 

10.2 Any waiver at any time by either Party of its rights with respect to this Agreement 
shall not be deemed a continuing waiver or a waiver with respect to any other 
failure to comply with any other obligation, right, or duty of this Agreement. 
Termination or default of this Agreement for any reason by Interconnection 
Customer shall not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of this Agreement 
shall, if requested, be provided in writing. 

11.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed 
an original but all constitute one and the same instrument. 

12.0 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or partnership liability upon either Party. Neither Party shall have 
any right, power or authority to enter into any agreement or undertaking for, or act on 
behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other 
Party. 

13.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or adjudged to 
be invalid or illegal or unenforceable by any court of competent jurisdiction or other 
Governmental Authority, (1) such portion or provision shall be deemed separate and 
independent, (2) the Parties shall negotiate in good faith to restore insofar as practicable 
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the benefits to each Party that were affected by such ruling, and (3) the remainder of this 
Agreement shall remain in full force and effect. 

14.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; 
provided, however, that each Party shall require its subcontractors to comply with all 
applicable terms and conditions of this Agreement in providing such services and each 
Party shall remain primarily liable to the other Party for the performance of such 
subcontractor. 

14.1 The creation of any subcontract relationship shall not relieve the hiring Party of any 
of its obligations under this Agreement. The hiring Party shall be fully responsible 
to the other Party for the acts or omissions of any subcontractor the hiring Party 
hires as if no subcontract had been made; provided, however, that in no event shall 
the Utility be liable for the actions or inactions of the Interconnection Customer or 
its subcontractors with respect to obligations of the Interconnection Customer 
under this Agreement. Any applicable obligation imposed by this Agreement upon 
the hiring Party shall be equally binding upon, and shall be construed as having 
application to, any subcontractor of such Party. 

14.2 The obligations under this article will not be limited in any way by any limitation of 
subcontractor’s insurance.  

15.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the Commission to modify 
this Agreement with respect to any rates, terms and conditions, charges, or classifications 
of service, and the Interconnection Customer shall have the right to make a unilateral filing 
with the Commission to modify this Agreement; provided that each Party shall have the 
right to protest any such filing by the other Party and to participate fully in any proceeding 
before the Commission in which such modifications may be considered. Nothing in this 
Agreement shall limit the rights of the Parties except to the extent that the Parties 
otherwise agree as provided herein. 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

[Insert name of Utility, if applicable]  

By:   

Title:   

Date:   

By:   

Title:   

Date:   
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[Insert name of Interconnection Customer]  

By:   

Title:   

Date:   
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ATTACHMENT A 

ASSUMPTIONS USED IN CONDUCTING THE DISIS 

[Assumptions to be completed by Interconnection Customer and Utility] 
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